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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

I. . HEADING

DATE: February 3, 2003

SUBJECT: POLREP 38 Industrial Highway/Conservation Chemical Site. Gary. Lake County, IN

FROM: Steve Faryan, OSC, U.S. EPA, Region 5, ERB, RS1, Chicago, 1L

TO: R.Worley, US.EPA, JOSWER) ............... .. ... ... ... .... (worley.ray@epa.gov )
R. Karl, U.S. EPA, Chief ERB, Chicago, IL . ....................... (karl.richard@epa.gov)
W. Messenger, U.S. EPA, Chief ESS, Chicago, IL ... ... ... .. .. (messenger.william@epa.gov)
A. Marouf, U.S. EPA, H&S, Chicago, IL .......................... (marouf.afif@epa.gov)
C. Kawakami, US.EPA,ORC ................. .. .. ... .. .. (Kawakami.Cynthia@epa.gov)
V.Mullins, US.EPAESS .. ... ... .. ... .. ... (Mullins.Valerie@epa.gov)
J. Maritote, U.S. EPA, ESS, Chicago, IL .. .. ....... ... .. .. ... ... (maritote. john@epa.gov)
B. Kush, U.S. EPA, Chief OPA, Chicago, IL. . ............. ... .... (Kush.Beverly@epa.gov)
M. Joyce, US. EPA. Pubic Affairs .................. ... ........... Joyce Mike(@epa.gov
USGC Case Officer, NPFC, Washington, DC .......... .. (EPAPOLREPS@Ballston.uscg.mil)
Paul Karas, Administrator, Gary Chicago Airport . ..................... FAX: 219-949-0573

IL. BACKGROUND

CERCLA Site No: 72590

CERCLIS ID Number: IND040888992

Delivery Order Number: 3141-25

Response Authority: OPA/CERCLA

OPA ID Number: FPN#: 098022

Account Number: 90

NPL Status: Not on NPL

IDEM Notification: Yes

Start Date: Sept 1998

Completion Date: Pending

118 SITE INFORMATION

A. See POLREP 1-37 for previous U.S. EPA removal actions.

Iv. RESPONSE INFORMATION
A. Situation
1. Planned Activities:

Installation of the electrical wiring for the extraction well pumps will be completed inside the treatment
building. ERRS will complete plumnbing inside the water treatment building. Installation of electrical
panels inside the well boxes will begin. ERRS will begin setting pumps inside extraction wells

Results for the soil bench test using fly ash and kiln dust has been received. The 15% lime kiln dust mixture

was successful in reducing TCLP concentrations below 0.5mg/1 for lead. The lime kiln dust will be
procured from OMNI materials. Fixation of soil is tentatively scheduled for the first week of February.

2 Completed activities:



Wednesday, January 22, 2003, ERRS continued to install plumbing inside water treatment building and
began procurement of a security/alarm system for the treatment building. The City of Gary performed an
inspection of the electrical installation at the treatment building, noting minor additions/adjustments that
need to be made before approval is received. Grading of the site roads and areas around the treatment
building with stone continued.

Thursday, January 23, 2003, ERRS continued installing plumbing inside the treatment building and
procurement of a security/alarm system for the treatment building. SBC began installing a phone line for
the treatment building. Grading of the site roads and areas around the treatment building with stone
continued.

Friday, January 24, 2003, ERRS continued installing plumbing inside the water treatment building.
Grading of the site roads and areas around the treatment building with stone continued. SBC continued
installing a phone line for the treatment building.

Monday, January 27, 2003, no work was performed.

Tuesday, January 28, 2003, ERRS continued to install plumbing inside water treatment building. Grading
of site roads and areas around treatment building continued. ERRS began preparing waste soil for
stabilization next week. Electrical contractor returned to site to modify electrical work per city inspectors
request.

Wednesday, January 29, 2003, ERRS worked on installation of effluent line from inside water treatment
building to outside storage tank. Electrical work inside water treatment building continued. ERRS
continued to prepare waste soil for stabilization next week.

Thursday, January 30, 2003, ERRS worked on installation of effluent line from inside water treatment
building to outside storage tank. Electrical work inside water treatment building continued. City inspector
on site to inspect electrical work. Inspector requested that the electrical contractor ground electrical box
and approved the work. ERRS continued to prepare waste soil for stabilization next week.

Friday, January 31, 2003, ERRS completed plumbing inside water treatment building and electrical
contractor completed electrical work. Crushed stone was mobilized to the site and ERRS graded site roads
and surfaces. ERRS installed first water pump in extraction well XW-4,

Enforcement:
Refer to Action Memorandum
Next Steps

Lime kiln dust will be utilized to chemically fixate the excavated soil which failed TCLP for lead.

Disposal at Allied Waste has been approved once fixation is completed.
Install pumps in wells and install electrical boxes in well vaults.
Fire up the Treatment System, Shakedown and Operation.

Key Issues

Once the treatment systems are up and operational, U.S. EPA will operate the collection of oil for 3 years.
At that time the Gary Chicago Airport will have to assess whether they will continue operation of the oil
collection systems.

COST INFORMATION (estimated as of January 29, 2003)
CERCLA Funding (Conservation Chemical)
Total Cost To Date Ceiling
ERRS $476,858.82 $ 690,000.00

OPA Funding (Industrial Highway)
Total Cost To Date Ceiling



VL.

ERRS $1,224,664.40 $ 1,500,000.00
START $ 31.170.08 $41,275.00
Total $ 1,255.834.48 | $ 1,541,275.00
The above accounting of expenditures is an estimate based on figures known to the OSC at the time

this report was written. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

Waste Disposal

No waste has been disposed of as of January 31, 2003



